Project Planning Template (Product Backlog & Sprint Schedule)

Author	Nandini Bade
Program	SkillWallet, ServiceNow Global Certification
Platform	ServiceNow (Service Catalog, Flow Designer, Business Rules)
Document	Phase 4: Project Planning Phase - Project Planning Template (Product Backlog & Sprint Schedule)

1. Product Backlog & Estimation Table

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task Description	Story Points	Priority	Assigned Developer
Sprint-1	Service Catalog	USN-1	Create 'Car Rental Request' catalog item in Transportation Services category.	2	High	Nandini Bade
Sprint-1	Service Catalog	USN-2	Define 7 catalog variables and choices (Mini, SUV, Sedan).	3	High	Nandini Bade
Sprint-1	Workflow Studio	USN-3	Build Flow 'Car Rental Req' with Service Catalog trigger.	3	High	Nandini Bade

Sprint-2	Workflow Studio	USN-4	Add Ask For Approval action on Requested Item (sc_req_item).	3	High	Nandini Bade
Sprint-2	Workflow Studio	USN-5	Add Create Catalog Task (sc_task) assigned to Transport Team.	3	High	Nandini Bade
Sprint-2	Notifications	USN-6	Add Get Catalog Variables & Send Email notification action.	2	Medium	Nandini Bade
Sprint-2	Business Rules	USN-7	Configure Business Rule 'Create Incident If Car Unavailable' (GlideRecord script).	5	High	Nandini Bade
Sprint-2	Testing & Packaging	USN-8	Execute UAT test suite (T1-T11) and finalize named Update Set.	4	High	Nandini Bade

2. Project Tracker, Velocity & Burndown Summary

Sprint	Total Points	Duration	Planned Start	Planned End	Points Completed	Release Date
Sprint-1	8	6 Days	15 Feb 2025	20 Feb 2025	8	20 Feb 2025
Sprint-2	17	6 Days	21 Feb	26 Feb	17	26 Feb

	2025	2025	2025